

Beta Plan									
Beta Planning Category	Beta Planning Consideration	SmartSolar Water Heater Plan							
Testing Purpose	• Define the test purpose and desired results	• Purpose: Validate that the SmartSolar Water Heater hardware and supporting mobile application meet the operational and usability needs of the target market.							
	• Identify the type of beta test	• A Pilot Test methodology will be used involving real-world installations.							
Internal Readiness	• Define testing roles and responsibilities	• Roles: Product Manager (Sarah Madison) will lead the testing logistics and overall coordination .							
		• Product developers, customer support, and operations teams will observe, troubleshoot, and document results .							
Tester Recruitment	• Identify external buyers and users to be included • Define tester incentives	• Participants: Tests will be conducted with selected home/apartment owners and commercial business owners.							
		• Incentives: Test candidates will receive a heavily discounted (or free) professional installation and a permanent premium subscription to the management application.							
Targets	• Describe how testers will be contacted	• Testers will be recruited and contacted via telephone, email, and targeted outreach through the existing SRU website.							
Testing Objectives	• Define the testing objectives • Objectives should be SMART	• Validate all physical functions (heating, storage) and app features (temperature control, flow monitoring).							
		• Validate the engineering goal of a 25% efficiency improvement.							
Test Management	• Define test management logistics • Include testing venues	• Ensure all customer support requirements are validated in a real-world setting.							
		• Validate user interface (UI) and user experience (UX) of the app based on performance and user feedback.							
Communications Planning	• Describe how communications will be conducted	• Venues: Testing will be done on-site at the selected residential homes and commercial business locations.							
		• Three variations of the system (evacuated tube, flat plate, varying storage options) will be tested across different sites over a 4-week pilot period.							
Costs	• Define testing costs • List funding source(s)	• Regular check-ins will be accomplished via telephone, email, and Zoom.							
		• Real-time technical feedback will be submitted directly through a beta-feedback portal in the app.							
Scheduling	• Define the testing schedule	• Operations and R&D will fund the testing.							
		• A specific budget (e.g., \$15,000 USD) will be allocated to cover subsidized hardware, installation labor, and monitoring equipment.							
Legal	• Describe any legal considerations	• Phase 1: Residential home installations (Weeks 1-2).							
		• Phase 2: Commercial business installations (Weeks 3-4).							
Key Performance Indicators	• Define testing measurables or KPIs	• Non-Disclosure Agreements (NDAs) will be required to protect SRU's ground-breaking technology.							
		• Liability and property damage waivers will be legally validated and signed prior to installation.							
		• A minimum of 5 residential and 5 commercial testers complete the pilot.							
		• 100% successful pairing of the hardware with the mobile app.							
		• Document and validate all feedback, bug reports, and efficiency metrics.							